SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:35PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 090 Const Calendar Day: 22 Date: 26-Jun-2012 Tuesda

y y _ _ il 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

12 PM 4PM

Condition Sunny, Warm

Temperature 7 AM
Precipitation

Working Day If no, explain:

Diary: Dispute
General Comments
Weekly MEP staff meeting 0900-1000. Track progress of FWS mechanical piping installation. Misc MEP =
paperwork and write diaries.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Mechaincial Piping Installation 125  0-000-000.125 =
The FWS crew spent the shift installing sections of 2 1/2" DW piping from PP 116 to PP 118 along the
south barrier of the WB bridge.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Di ary: Dispute
Material Inspection 001 0-MSI-EFA.187 -
The base plates for the PS-20 similars were delivered to the site from Maxx Metals with the appropriate
COCs and mill certs. This material is for the PS-20 similars to support the carbon steel piping at the W2E
and W2W bases which has the potential to sag due to the Victaulic fittings at those locations.
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